SAS Superstructure Run date 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:00PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 278 Const Calendar Day: 536 Date: 26-Feb-2011  Saturday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time: 08:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 18-Mar-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on splice 1 on the East & West tower
shafts . They started at 7:00 AM.

Obra , Barry , Carlos ,Guo , Michael , Pablo , & Ryan had to work on the West tower shaft t. crews
had work on the longitudinal stiffeners . They had to snug , mark 1/2 turn for the 210 mm. bolts , 2/3 220 ,
230 , & 240 mm. bolts , & pretension them . They started at 7:10 AM.

Barry , Carlos , Pablo & Ryan were done at 2:00 PM. Obra, Guo , & Michael continued to work on
the longitudinal stiffeners to the end for the shift .

Barry , Carlos , Pablo , & Ryan had to work on the bolts that interfere with the longitudinal
stiffeners Crews had to mark 2/3 turn & pretension the bolts . They started at 2:15 PM.

Anthony , Augie , Jacob , & Kevin had to work on the East tower shaft . Crews had to work on the
splice plates . They had to bring the plates against the tower skin plates using 4 hydraulic jacks .

Crews started on the 2nd side of the C plate at 8:00 AM. Install , snug the 240 mm. bolts , & remove
the temporary bolts . They were done at 10:00 AM.

Then , crews had to work on the D & E plates . Following the same procedures as on the previous
plate . Crews started on the D plate at 10:30 AM. They were done on the E plate at 2:30 PM. 2 sides were
done on the D plate , & 1 side was done on the E plate .

No 270 mm. or 280 mm. bolts on the site . Crews had to use temporary bolts on the D plate . The
ventilation area left empty with no bolts , only few temporary bolts were used to keep the end of the splice
plates in contact with the tower skin .

At 2:30 PM. Crews Joined Carlos , & Jeffery on the erection tower . Crews had to install winches for
the shaft rotation during the erection .

Carlos & Jeffery had to work on the preparation for the tower erection , work with the other crews ,
fabricate plates & brackets for the winches to be set on the working platform at 112 meters .
All tower crews were done at 3:10 PM. They had to wrap up their tools & equipment . Crews left at 3:20 PM.

04-0120F4 Bid Item: 053 T-LO1-TNW.053 Tower Lift 01 Tower NW Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker APP JEFFERY STEWART 0.00 8.00 0.00 8.00 D
Ironworker APP JACOB MECHE 0.00 8.00 0.00 8.00 D
Ironworker JNM BARRY ROTHMAN 0.00 8.00 0.00 8.00 D
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Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 278  Date: 26-Feb-2011  Saturday
Ironworker JNM Guo Chen 0.00 8.00 0.00 8.00 []
Ironworker APP PABLO RAMIREZ 0.00 8.00 0.00 8.00 D
Ironworker FOR OBRA PAULK 0.00 8.00 0.00 8.00 D
Ironworker JNM MICHEAL BALWINSKI 0.00 8.00 0.00 8.00 D
Ironworker JNM CARLOS BUSTAMANTE 0.00 8.00 0.00 8.00 D
Operator OTH NICOLAUS SHAFER 0.00 8.00 0.00 8.00 D
Ironworker JNM KEVIN RATCLIFF 0.00 8.00 0.00 8.00 D
Ironworker FOR CARLOS VALVERDE 0.00 8.00 0.00 8.00 D
Ironworker APP AUGIE SOLIS 0.00 8.00 0.00 8.00 D
Ironworker JNM ANTHONY COSTA 0.00 8.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

743 Marine, Barge, Flexifloat 1 EM1010 No

000 0.00 000 0.0 []
*E0090562 TOWER CRANE No

000 0.00 000 0.0 []
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